

REC No	IRAS no	Name of Trial	Date of First Patient Recruited	Benchmark Met	Date Site Invited	Date Site Selected	HRA Approval Date	Date Site Confirmed By Sponsor	Date Site Confirmed	Non-Confirmation Status	Date Site Ready To Start	Reasons for not achieving the 70 day benchmark										Reasons for delay correspond to:	
												A Permissions delayed/denied	B Suspended by sponsor	C Closed by sponsor	D Sponsor Delays	E Staff availability issues	F No patients seen	G No patients consented	H Contracting delays	I Rare diseases	J Other		
15/LO/1506	164622	IMRIS: Phase II study of IMRT in primary bone and soft tissue sarcoma	06/03/2017	No	09/06/2016	03/10/2016	30/01/2017	20/01/2017	05/01/2017		30/01/2017							Y	Y			Sponsor	
16/NW/0396	191940	Mindex: The efficacy and safety of very low dose dexamethasone used to facilitate the extubation of ventilator dependent preterm babies who are at high risk of bronchopulmonary dysplasia	23/08/2017	No	11/07/2016	24/10/2016	21/07/2017	16/02/2017	21/02/2017		21/07/2017				Y			Y	Y			Sponsor	
14/WM/0083	125950	A Phase III Trial of Surgery versus Active Monitoring for Low Risk Ductal Carcinoma in Situ (DCIS)	21/06/2017	No	14/03/2016	26/10/2016	25/01/2017	28/11/2016	24/01/2017		25/01/2017				Y								NHS Provider
16/SW/0098	184167	The ROMIO trial. Randomised Oesophagectomy: Minimally Invasive or Open.	03/04/2017	No	30/06/2016	03/11/2016	09/08/2016	14/03/2017	16/03/2017		16/03/2017			Y									Sponsor
16/YH/0454	211679	A prospective multi-centre observational study to evaluate the capabilities of a portable magnetocardiograph device to rule-out acute coronary syndrome in patients who present to the emergency department with chest pain symptoms consistent with ACS: MAGNET ACS	16/02/2017	No	22/06/2016	04/11/2016	08/02/2017	01/02/2017	08/02/2017		08/02/2017			Y									Sponsor
16/LO/1386	199366	A Phase 2 Randomized, Double-Blinded, Placebo-Controlled Study to Evaluate the Cardiac and Renal Effects of Short Term Treatment with Elamipretide in Patients Hospitalized with Severe Congestion due to Heart Failure	03/05/2017	No	28/04/2016	14/11/2016	21/02/2017	15/02/2017	21/02/2017		21/02/2017							Y	Y			Sponsor	
16/SC/0462	208830	DRAFFT 2 ? Distal Radius Fracture Fixation Trial 2	11/05/2017	No	08/06/2016	15/11/2016	03/04/2017	16/02/2017	03/04/2017		03/04/2017			Y				Y	Y			Sponsor	
16/NW/0629	211995	The cystic fibrosis (CF) anti-staphylococcal antibiotic prophylaxis trial (CF START); a randomised registry trial to assess the safety and efficacy of flucloxacillin as a long-term prophylaxis agent for infants with CF.		No	14/10/2016	16/11/2016	20/01/2017	17/01/2017	20/01/2017		20/01/2017			Y		Y						Sponsor	
13/LO/0867	126972	1199.93 - 1199.93 LUME-Meso Double blind, randomised, multicentre, phase II/III study of nintedanib in combination with pemetrexed / cisplatin followed by continuing nintedanib monotherapy versus placebo in combination with pemetrexed / cisplatin followed by continuing placebo monotherapy for the treatment of patients with unresectable malignant pleural mesothelioma	05/04/2017	No	16/09/2016	01/12/2016	21/09/2016	03/02/2017	02/03/2017		02/03/2017			Y								Sponsor	
15/SC/0700	192904	Clinical Study Protocol M13-549A Phase 3, randomized, double-blind study comparing ABT-494 to placebo in subjects with moderately to severely active rheumatoid arthritis who are on a stable dose of conventional synthetic disease-modifying anti-rheumatic drugs (csDMARDs) and have an inadequate response to csDMARDs		No	14/06/2016	06/12/2016	06/01/2017	28/11/2016	06/01/2017		06/01/2017							Y				Neither	

